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Environmental Remediation Project
1GHE0110AN FY00 IA Data Summary Report Preparation 45 22MAY00 01AUG00

1GHE0111AM IA Data Collection and Data Gap Analysis 92 22MAY00 16OCT00

1GHE0110AP FY00 IA Data Summary Agency Review 33 02AUG00 22SEP00

1GHE0110AQ Final FY00 IA Data Summary Report 28 30AUG00 12OCT00

1GHE0110R1 Remediation RSOP Annotated Outline 31 16OCT00 04DEC00

1GHE0110R2 Draft Remediation RSOP 75 05DEC00 03APR01

1GHE0110S1 Prepare IA SAP Addenda 89 04APR01 22AUG01

1GHE0110S2 IA SAP Addenda Agency Review 50 23AUG01 11OCT01

1GHE0110S3 Final IA SAP Addenda 24 15OCT01 19NOV01

1GER673100 SAP Preparation - IHSS Group 700-3 (B776/7) 33 05NOV02 30DEC02

1GER673102 SAP DOE Review - IHSS Group 700-3 21 31DEC02 03FEB03

1GER673103 SAP Comment Incorp - IHSS Group 700-3 6 04FEB03 11FEB03

1GER673105 SAP Agency Review - IHSS Group 700-3 32 12FEB03 15MAR03

1GER673120 Procurement and Field Prep - IHSS Group 700-3 15 17MAR03 07APR03

1GER673140 Readiness Assessment - IHSS Group 700-3 16 08APR03 01MAY03

1GER673150 Field Sampling, Lab Analysis - IHSS Group 700-3 74 02MAY03 27AUG03

1GER673170 Prepare Summary/NFA - IHSS Group 700-3 66 28AUG03 12DEC03

1GER673180 Prepare Decision Document - IHSS Group 700-3 100 13OCT03 19MAR04

1GER673182 Decision Document DOE Review - IHSS Group 700-3 21 22MAR04 21APR04

1GER673183 Decision Doc Comment Incorp - IHSS Group 700-3 6 22APR04 30APR04

1GER673190 Dec Doc Agency Rev & Public Comm-IHSS Grp 700-3 80 01MAY04 19JUL04

1GER673210 Procurement and Field Prep - IHSS Grouping 700-3 212 20JUL04 22JUN05

1GER673240 Readiness Assessment - IHSS Group 700-3 22 23JUN05 27JUL05

1GER673250 Remedial Action - IHSS Grouping 700-3 137 12JAN06 16AUG06

1GEPER5030 Regrade Industrial Area 125 27APR06 10NOV06

1GEPER5040 Revegetate Industrial Area 94 19JUL06 14DEC06

1GER673270 Prepare Closeout Report - IHSS Group 700-3 22 17AUG06 20SEP06

1GER673272 Closeout Report DOE Review - IHSS Group 700-3 21 21SEP06 24OCT06

1GER673273 Closeout Rpt Comment Incorp - IHSS Group 700-3 6 25OCT06 01NOV06

1GENDPROJG Complete Project G-Environmental Remediation 0 14DEC06
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